P 18E

App. F. IX—4

Previous References.
FB 8-52-58.

(1954-55
FB.

File No. 47-54
Serial Nos. 3, 4.

Later References.

MYSORE GOVERNMENT SECRETARIAT

Serial Nos. 2

Part B for December 1955.

SUBJECT

Estimate for the formation of a first line Road to Rajaji Nagar.

WD 0249—GPB—25,000—16-9-55

L 11795-97. 21-12-55.

The Chairman, B.C.B
" C.S.~~O~~
" C.E.

Secretariat

EW.

8318/Inl

Letter No. A3- 227/53-4 & 22-3-54 from the chairman... BTB regarding deviations in the estimate for First Link Road, Rajajinagar..

submitted with a memo forwarding the estimate to the chief Engineer for remarks.

1/4.

2/4

2) 9/4

G.O No L. 19 B.10.4.54

3) Forwarded to the chief Engineer for remarks and early return

RB 352 (120

12-4-54

Sr. Gr. J.

13/4/54

Br. IV 12.4.54

C.E 12.4.54

Asst. secretary, Legal and Planning

U.O.No. 1913/RB-54-55 dated, 28.5.57 Deptt.

4) Retransmitted to the Secretary to Government, I.S.G. and Planning Departments, Bangalore.

The sanctioned estimate for Rs. 1,68,100 may kindly be obtained and forwarded. The rates provided in the modified estimate are seen to be in excess of those provided in the original sanctioned estimate. If these are in accordance with any accepted tender, a copy of such tendered rate list is also necessary. In the comparative statement enclosed in the file, the excess and savings against each item are not noted. A fresh comparative statement showing correct particulars is also required. No report explaining the deviations from the sanctioned Scheme and reasons therefor is seen to accompany the modified estimate. ~~If there are deviations from the sanctioned schere and reasons therefor is seen to accompany the modified estimate.~~ If there are deviations from the sanctioned plans, fresh plans showing the modifications would also be necessary for scrutiny.

IS/27-5-54.

(K.S.Gangadhara)
~~DEPUTY~~ CHIEF ENGINEER
27-5-54

Deviations in the estimate -
First Lunch Room - Rajajinagar (1357) RB 51.
9-9-5

&318
rl. 3740

5) Draft letter for to get the particulars required by the C.E (Please see overleaf) 6) Issue
Mna 12/6 1.7/6

To,
The chairman, B.T.S.
L 3131 & 24-6-54
calls for certain information
for A.M.

Letter No. A3. P. R. 109/54-5 & 18-8-54 from the chairman, B.T.S. on the subject

7) submitted with a memo forwarding the records to the C.E. with the information now furnished by the chairman, B.T.S in his letter & 18-8-54 (Page 5), with reference to this (C.E) note in para 4 overleaf
Mna 31/8

Eng

E.O. No L-146 Dt 4.9.54

8) Forwarded to the chief engineer with reference to his note in para 4 above

Asst. secretary,
Leg and Planning Deptt.

W
6.9.54 Engineer.
6.9 To Draughtsman for further scrutiny
in BVS Super 11-9-54
11/9 DB 35 1 Dt 13/9/54

3740/ore First Link Road - Rajajinagar

3

U.O.No. 7999 /RB.54-55 Dated, 9/10-11-1954
Encl - 1 no. file

Sub:- Deviations in the estimate - First Link Road - Rajajinagar.

Ref:- U.O.No.I.146 dated 4-9-54 from the Asst. Secretary to Government, Local Self Government & Planning Departments.

Retransmitted.

9) The modified estimate does not bear the signature of either the Engineer officer or the Chairman, City Improvement Trust Board, Bangalore.

10) 2. The copy of the sanctioned estimate received has not been attested by the Engineering officer or the Chairman.

11) 3. Only abstract estimates are received without detailed estimates which are necessary for scrutiny of the abstract estimates. The estimates may kindly be returned after attending to the above observations.

Asst. Secretary to Government,
L.S.G. & Planning Departments,
Bangalore.
T.K.6.11.54

Secretariate 8/4
(H.C.K.BHATTA.)
Deputy Chief Engineer

SECRETARY TO GOVT. L.S.G. DEPARTMENT 10 NOV 1954

12) Draft letter submitted, in the light of the remarks of the Dy. C.E.

13)

To, The Chairman, B.I.T.B
2 111 91. & 10-12-54
calls for certain particulars

14) Reminder as per ref. 1321
15) Issued R.P.O.S. 2-5-55

(1) 3743/54-5
√2780/55-56 Deviations in the Estimate — Pura Loik Road — Rajaji Nagara

16) This file is taken from Secs. If approved, the files will be closed for the present and the question re-opened after the receipt of reply from the Chairman who will also be informed accordingly

Ms. 21/6

Letter No. 1833/55-56 dated 16/18.9.55 from the Chairman city of Bangalore forwarding the revised modified estimate

17) Submitted:- Ref-para 12- The file may be sent to the Chief Engineer for favour of sanction forwarding hereto is prepared for his approval

U.O.No. 130/55-56 dt. 8-55.

Forwarded to the Chief Engineer for favour of sanction and early return of the file.

Dharmambopalu

RB 4554
20-9-55.

for Secy Edn & Dev Depts

R 11/8/55

Ms 11/8

Sd/- 8/9

D'man for Sanction (with file) 19/8

U.O. 5637 /RB.55-56 Dated. 28-9-1955.
Encl. 1.U.O.File. 1-10-55

Re-Transmitted.

18) The modified estimate for the work as per actual execution is scrutinized for Rs.1,67,600/-

(Rupees one lakh, sixty seven thousand six hundred only).

Asst.Secretary to Government
Local Self Government & Planning
Departments, Bangalore.
TK.27.9.

R. Madhavan
(R. MADHAVAN.)
Deputy Chief Engineer.

RB 377
1-10-55

EDN 22.9.55

1 OCT 1955

GOVT

3740 / 2780
54-5 55-6.

C

Deviations in the Estimate - First Lift road - Rajaji nagar

Library

1) Sanction has accorded in G.O. No. L 3815-21/ PTB L-52-58 dated 29/20.6.53 (Flag E of Collection PTB 52-40, 44, 57, 58 part up) for the formation of a First Lift Road to Rajaji nagar. at a Cost of Rs 1,68,100/-.

2) The Chairman in his letter dated 20/22.3.54 has (Page 1) requested Sanction to the modified estimate for Rs 1,67,600 prepared as per actual execution. The CE has scrutinised the modified estimate which is prepared as per actual execution. for Rs 1,67,600/-. There is a savings of Rs 500/- on account of the modification, Due to ~~Estimate is reduced by Rs 500/-~~ ~~This is due to~~ certain deviation effected while ~~effecting~~ executing the work

3) Sanction may perhaps be accorded to the modified estimate for Rs 1,67,600/-, as scrutinised by the C-E.

For orders

Ex/11/50 Mys 10/10 22) The Modified estimate may be sanctioned for Rs 1,67,600/-

Secy/Dy Secy) 23) may be Sd. as above modified.

17.X.55.

Minister (L&C) Hon' H. Ex.

24) 19/10

Sanct.

25) 24-11-55

20.X.55

OFFICE OF THE MINISTER FOR PUBLIC HEALTH & LOCAL-SELF GOVERNMENT.
21 OCT 55
No. 3485

11193
17 C

19 OCT 1955
8574 Fl.

11485
20 OCT 1955

EDUC
25 NOV 1955

2784/556

Deviations and Modifications in the Estimate.
for 132 Levis Road Aggiyagaru

Subd: 26) Agt. Lg. 0' is pump for bird upstream (Ref Para 25)

27) Issue
Mg 30/11

Necessary Sanction to the Modified estimate
for Rs 1,67,600/- as recommended by the CE.

Issued to the Chairman BTDB with Records.
1 Contract Book Blue
11 CE in Yellow Blue

L 11795-97/ BTDB 47-54-49 21.12.54

B'
L 21/12

F. No. 63]

(1)

GOVERNMENT OF MYSORE

24 MAR 8318

OFFICE OF

The Chairman, City Improvement Trust Board, Bangalore.

No. A2-227/6874

Encls. One report with F.Estimate.

Date 20th March 1954.

22/3/54

To

The Secretary to Government,
Local Self Government and Planning Departments,
Bangalore.

Sir,

Subject:- Certain deviations and modifications in the estimates--First Link Road to Rajajinagar.

I write to state that the original estimate for Rs. 1,68,100/- for the formation of the First Link Road to Rajajinagar was got sanctioned in G.O.No.L.3815-21/I.T.B.8-52-58 dated 29/30-6-1953 and during the actual execution of the works certain deviations were found necessary to be effected resulting in a savings of Rs.500/- as per modified forecast estimate furnished by the Engineer Officer of the Board.

The subject was placed before the Board at their meeting held on 24-2-54 when it was resolved:-

(Board Resolution No.441(a) dated 24-2-54) "That the deviations as reported by the Engineer Officer in his report dated 23-2-54 and the modified estimate submitted by him be approved"

Since these deviations result in a savings of Rs.500/- to Government the proposals may kindly be approved.

The Engineer Officer's report with forecast estimate is enclosed for reference and return.

Yours faithfully,

(R. Madhavan)
Chairman.

Submitted for perusal. After perusal, the records will be returned.

Ksr.

24/3

G. S. App. F. G. 3.

MYSORE GOVERNMENT

SECRETARIAT

2 copies

(*Continuation sheet draft form*).

Subject :- Deviations and modifications in the estimate - First Link Road - Rajajinagar.

L 3131/wp

Dated, 24-6-54

The Chairman,

C.I.T.B. Bangalore

Sir,

With reference to your letter no A3-227/53-54 dt 22-3-54 on the above subject, I am directed to request you ~~to request you~~ to send the following particulars:-

1) The sanctioned estimate for Rs 1,68,100.

2) The rates provided in the modified estimate are seen like in excess of those provided in the original sanctioned estimate. If they are in accordance with any accepted tendered rate, a copy of such tendered rates.

WD 03546—GPB—40,000 —14-8-53

(4)

L 3131/wr

29 June 1954

The Chairman,
City Improvement Trust Board,
Bangalore

Subject:- Devations and Modifications in the estimates - First Link Road - Rajajinagar.

With reference to your letter No.A3-227/53-4 dated the 22nd March 1954 on the above subject, I am directed to request you to send the following particulars:-

1) The sanctioned estimate for Rs.1,68,100/-

2) " rates provided in the Modified estimate are seen to be in excess of those provided in the original sanctioned estimate. If these are in accordance with any accepted tendered rate, a copy of such tendered rates.

3) A fresh comparative statement showing correct particulars, as in the comparative statement now received, the excess and savings against each item are not noted.

4) The report explaining the deviations from the sanctioned scheme and reasons therefor. And

5) Fresh plans showing the modifications, if there are deviation from the sanctioned plans.

2. Records are returned herewith for necessary action and retur with the reply.

Yours faithfully,

(V. Hanumanthappa)
Asst. Secretary to Government,
L.S.G. & Planning Departments.

LNS.2.22/6.

3/B

(5)

63]

GOVERNMENT OF MYSORE

MYSORE GOVT. SECRETARIAT NO. 3760 23 AUG 1954

Telegram / Telephone

OFFICE OF The Chairman,
City Improvement Trust Board,
Bangalore.

No. A2-P.R.109/52-5
Encls. Tender Note, & Other Records

Date 12th August 1954.

SECRETARIAT 21 AUG 1954 L.S.G. DEPARTMENT

To

The Secretary to Government,
Local Self Government & Planning Departments,
Bangalore.

Sir,

SIMA 21/8

Subject: Deviations and Modifications in the Estimates - First Link Road - Rajajinagar.

With reference to your letter No.L.3131 dated 24-6-54, Calling for certain particulars regarding the above, I write to submit the same after attending to the observation as Follows:-

1. The Original Sanctioned Estimate for Rs.1,68,100/- is enclosed.

2. The rates provided in the modified estimate are as per the tendered rates of the contractor one Sri Krishnappa, whose tender was accepted by the Government in No.L.3815-21/ITB. S-52-58 dated 29/30th June 1953. (Copy of approved tender rate list is herein enclosed.)

E (page 15 of the collection pertg)

3. A fresh comparative statement is herein enclosed as called for.

4. The deviations in the alignment of road are due to: (i) to give a proper junction with that of the existing road and to provide a flatter gradient; (ii) to have a straight alignment.(as shown in the enclosed plan.) (iii) to give a proper approach to Okalipuram the layout for which has been sanctioned. The new alignment will be straight but also gives proper approach to the proposed Bungalow sites thereby enhancing the value and

6

value and the importance of the sites.

5. Fresh plan showing the modifications is herein submitted for perusal.

All the enclosures are herewith re-submitted.

Yours Faithfully,

(R. Madhavan.)
CHAIRMAN.

Dn/1..

13/8/54

Appendix F. G.—1]

SUBJECT: Deviations and modifications in the estimate for T Link Road Rajajinagar

Section

File No.

Serial No.

Diary No. of letter replied to.....

No. L 11191 / ...

To 10-12-54

The chairman, C.I.T.S,
Bangalore.

General and Revenue Secretariat

( )

the 19 .

Sir,

Date of issue.....

With reference to your letter No. A3. P. R. 109/52-53 dated 8-8-53 on the above subject, I am directed to return herewith the records for necessary action & return as indicated below:—

1) The modified estimate does not bear the signature of either the Engineer officer or the chairman, B.T.S. This may be attended to.

Signed by.....

2) The copy of the sanctioned estimate had not been attested by the Engineer officer or the chairman. This may be done now.

List of enclosures.....

3) All abstract estimates are received without detailed estimates which are necessary for scrutiny of the abstract

Copied by.....

Examined by.....

estimates. ~~Kindly~~ the details estimates may also be sent.

9/12/39

9TB 47-54-3

GOVERNMENT OF MYSORE

MYSORE GOVERNMENT No 2.89 21 JUL 1955

OFFICE OF MUNICIPAL BRANCH

RECEIVED 15 JUL GOVERNMENT OF MYSORE

No. 1853/55 me file
Encls.

The Chairman, City Improvement Trust Board, Bangalore.

Date 16th July 1955.

Sir RS 20/7 18

To

The Secretary to Government,
Education and Local Self Government Departments,
Bangalore.

Sir,

Subject:- Deviations and modifications in the -- Estimate for Ist Link Road, Rajajinagar.

No. 3740 Mu
MD 21/12

With reference to your letter No.L.11191 dated 10-12-54 returning the estimate amounting to Rs.1,67,600/- with certain observations, I write to resubmit the same with replies as follows:

1. The present modified estimate for Rs.1,67,600/- now prepared is as per actuals and the same has now been attested by the Engineer Officer of the Board.

   The Forecast estimate for Rs.1,67,600/- submitted formerly in T.O.No.A3.P.R.109/54-5 dated 18-8-54 may be treated as cancelled.

2. The copy of the sanctioned estimate for Rs.1,68,100/- is now enclosed duly attested.

3. All the items of work in the detailed modified -- estimate now prepared for Rs.1,67,600/- are as per actual execution and measurements recorded.

The report accompanying the modified estimate explains the necessity for the slight modifications.

Early approval of Government to the modified estimate amounting to Rs.1,67,600/- is solicited.

Yours faithfully,

(Y.C. Hombalayya)
Chairman.

16/7/55 16/7/55.

Ksr.

Report to accompany the detailed modified estimate for forming the Ist Link Road to Rajajinagar.

Estimate Rs.1,67,600/-

An estimate for Rs.1,68,100/- ~~was~~ was sanctioned by Government for the above work in Government Order No.L.3815-21/I.T.B.8-52-58 dated 30-6-53. The work was taken up under Piecework system. Subsequently however a portion of the Road formation both in Cutting and in Embankment has been done by a tendered contractor. The remaining works were all done again under P.W. basis. As per detailed modified estimate that has been prepared and submitted, all items of works are as per actual Execution. The modifications noticed in this Estimate is in accordance with the instructions issued from time to time.

As against the 1866 feet length of the road that had been originally sanctioned, the present length is 2300 feet. This extra length is due to the shifting of the road alignment at its eastern end more towards North, to give a flatter gradient and also to provide a suitable approach to the row of Bungalow sites proposed to be formed in the front row of Oaklipuram Layout. This is shown in the plan enclose The Comparative Statement enclosed with modified estimate explains the necessity for other minor deviations. There will be a net savings of Rs.500/-.

The modified estimate amounts to Rs.1,67,600/- may kindly be sanctioned to finalise the work accounts.

15/7/55.

Engineer Officer.

15/7/55.

eport to accompany the detailed modified estimate for forming the Ist Link Road to Rajajinagar.

Estimate Rs.1,67,600/-

An estimate for Rs.1,68,100/- ~~has~~ was sanctioned by Government for the above work in Government Order No.L.3815-21/I.T.B.8-52-58 dated 30-6-53. The work was taken up under Piecework system. Subsequently however a portion of the Road formation both in Cutting and in Embankment has been done by a tendered contractor. The remaining works were all done again under P.W. basis. As per detailed modified estimate that has been prepared and submitted, all items of works are as per actual Execution. The modifications noticed in this Estimate is in accordance with the instructions issued from time to time.

As against the 1866 feet length of the road that had been originally sanctioned, the present length is 2300 feet. This extra length is due to the shifting of the road alignment at its eastern end more towards North, to give a flatter gradient and also to provide a suitable approach to the row of Bungalow sites proposed to be formed in the front row of Oaklipuram Layout. This is shown in the plan enclosed. The Comparative Statement enclosed with modified estimate explains the necessity for other minor deviations. There will be a net savings of Rs.500/-.

The modified estimate amounts to Rs.1,67,600/- may kindly be sanctioned to finalise the work accounts.

Engineer Officer. 15/7/55

15/7/55.

M. G. S. App. F VI—G. 2]

12

SUBJECT.....

.....

.....

Diary No. of letter replied to.....

Section 9TB.

Serial No. 47-54

File No. 4

Mysore Government Secretariat

( )

the *195*

Proceedings of the Government of Mysore

Date of issue.....195

Signed by.....

May this be—

(i) printed ?
(ii) treated as a Standing Order ?
(iii) published in the Gazette, English Part ?
(iv) translated ?
(v) placed at the disposal of the Press ?
(vi) published in the Gazette, Kannada Part ?

Read (1) G.O.No. L 3815-21/9TB 8-52-58 dated 29/30.6.53 according Sanction for the formation of a first class Road to Rajaji Nagara at a cost of Rs 1,68,100/-.

Order-thereon.—No.(2) Correspondence ended with letter No. 1852/55-6 dated 16/18.7.55 from the Chairman city improvements Bangalore requesting Sanction some modifications Estimate for Rs 1,67,600/- prepared as per actual execution, for the works referred in the G.O. read above.

~~(3) The Correspondence ending with the~~ NOTE NO

~~G.O.~~ G.O. No. 5637/R 355-58 dated 28/9/55 1-10-55

from the Chief Engineer returning the estimate duly scrutinised ~~for~~ for Rs 1,67,600

3

13

Gdr No. L 11795-97
D. 21-12-55

Sanction is accorded to the
Modified estimate for Rs 1,67,600/- (Rupees
one lakh Sixty seven thousand Six hundred)
as Scrutinized by the Chief Engineer, for the above
work.

for Secy Edn & Rehabilitation

29/11 Mg.

The Chairman CBT & DG for Records.

The Controller of Stores Bangalore ✓

The EE in Mysore Bangalore ✓

List of Enclosures.

Copied by

Examined by

WD 03540—GPB—40,000—13-8-53

S OF THE GOVERNMENT OF MYSORE.

R e a d : -

G.O.No.L.3815-21/ITB.8-52-58 dated 29/30-6-1953 according sanction for the formation of a first Link Road to Rajaji Nagar at cost of Rs.1,68,000.

2. Correspondence ending with letter No.1853/55-56 dated 16/18-7-1955 from the Chairman, City Improvement Trust Board, Bangalore, requesting sanction to the modified estimate for Rs. 1,67,600/- prepared as per actual execution, for the work referred in the Government order read above.

3. Un-official Note No.5637/RB.55-56 dated 28-9-55/1-10-55 from the Chief Engineer of Mysore; returning the estimate duly scrutinised for Rs.1,67,600/-.

Order No.L. 11795-97/STG.47-54-4 Dated, 21 the December 1955.

Sanction is accorded to the modified estimate for Rs.1,67,600 (Rupees one lakh sixty seven thousand and six hundred only) as scrutinised by the Chief Engineer for the above work.

(V.HANUMANTHAPPA)
for Secretary to Government,
Education & L.G Departments.

To

The Chiarman, City Improvement Trust Board, Bangalore, with Records.

The Controller, State Accounts Department, Bangalore

The Chief Engineer of Mysore, Bangalore.

bws:16.12.(66